CAMPUS TV

GO-TO-MARKET, OPERATIONS & MASTER BUDGET

University of Ghana (Legon) pilot | UPSA expansion pathway | 4-month delivery window

Working commercial proposal • 14 October 2026 • Currency: Ghana cedis (GH¢)

Purpose. Build a student-first digital entertainment platform with role-based access, campus content, measurable audience acquisition and a separate, voluntary student insurance enrollment journey. This plan consolidates decisions made to date and reserves a clearly marked section for Caleb's production department.

Budget status. Planning figures and proposed service fees, not vendor quotations or guarantees. The production amount remains TBD and is not included in the totals. All items must be approved and scoped before contracting.

Executive budget snapshot

Component	Core budget
Technology development contracts (app + referral web app)	GH¢104,500
Technology team salaries — 4 months (3-person option)	GH¢44,000
Collins brand/graphics department — 4 months	GH¢69,000
Campus referral acquisition campaign	GH¢50,000
Main ambassador + campus visibility	GH¢69,000
Paid ads: Meta, Google, YouTube (including fees)	GH¢120,000
Caleb production team + production operations	TBD — NOT INCLUDED
CORE TOTAL, EXCLUDING CALEB	GH¢456,500

Alternative lean technology team reduces core total by GH¢14,000 to GH¢442,500. Optional trotro-mate expansion adds GH¢40,000, giving GH¢496,500 (full tech team) or GH¢482,500 (lean tech), both before Caleb's budget. Annual maintenance after the included initial service period is also excluded and to be agreed separately.

1. Strategic positioning and objectives

Brand idea: “Campus Is the Show.” Students are the subject, talent and audience. Entertainment and campus participation attract users; the platform then offers relevant, voluntary access to approved student health insurance information. Insurance uptake is a business outcome, not a prerequisite for viewing.

Primary launch: Legon. Next: UPSA after performance and operational review. Later: wider public audiences through approved community and transport channels.

90-day pilot goals and measurement

Objective	Measurement
Reach and awareness	Video views, unique reach, billboard QR scans, ambassador QR scans
Acquisition	Attributed installs, verified registrations, cost per qualified user
Engagement	First show watched, 7-day active users, viewing minutes, polls and events
Insurance interest	Opt-in information visits, consented leads, approved enrollments
Revenue readiness	Sponsor leads, campaign reports, inventory utilization

Any numeric audience or enrollment targets should be set after a two-week test; the illustrative advertising and referral capacities in this document are not guaranteed results.

2. Audience and programming approach

Target UG students, student groups, hall communities, student creators and nearby campus businesses. Proposed formats include Campus Wahala (street interviews), Hall Wars (hall participation), Campus Famous (talent), Campus Survival (practical student life), and After Lectures (conversation). Caleb’s team will confirm programme formats, output frequency, crew and actual production costs.

3. Four-month implementation schedule

Period	Activities / decision gates
Month 1 — preparation	Brand system, content planning, app/referral build, ambassador selection, QR attribution testing, permissions and contracts
Month 2 — launch	Legon release, production begins, referral onboarding, creator/influencer campaigns, ads testing, approved signage
Month 3 — optimization	Programming cadence, creative refresh, fraud and attribution checks, channel optimization, weekly KPI reviews
Month 4 — stabilization	Continue operations, complete technical and creative handover, measure cohort retention, prepare UPSA go/no-go

4. Operating model and reporting lines

Founder / project sponsor: budget approvals, strategic decisions, commercial partnerships and insurance service owner oversight. Programme management: weekly workstream coordination, procurement and KPI review.

Workstream	Lead	Scope / interfaces
Creative branding	Collins	Brand identity, graphics, motion assets, visual QA; works with Caleb on show look
Production	Caleb	Production crew, presenters, recording, editing, live operations; budget pending
Technology	Technical Lead (hybrid)	App, backend, referral system, integrations, access controls, deployment
Growth and field operations	Marketing/field coordinator (within campaign budgets)	Student ambassadors, referral material distribution, campaign reporting
Insurance operations	Approved insurance team	Policy information, consent, authorized application handling, compliant enrollment
Paid acquisition	Campaign management team	Meta/Google/YouTube planning, creatives coordination, spend, attribution, reporting

Weekly operational flow

Monday: content and campaign plan → Tuesday–Thursday: production, publishing and activations → Friday: performance and spending report → weekly leadership review: creative approvals, acquisition cost, active users, incidents and next-week priorities. Finance approves payments and reconciles platform spend, referral rewards and vendor invoices.

5. Role-based product and referral journey

Student app: register/verify → select campus → discover live/recorded shows → watch/vote/participate → optional insurance information and consented enrollment. Creators: submit and track content. Producers: review, schedule and publish. Sponsors: aggregated reporting. Insurance officers: separate, permission-controlled application workflow. Administrators: roles, audits and configuration.

Referral web portal: ambassador/driver signs up with MoMo number and OTP → receives unique code, QR destination and material request tools → student scans → store install → registration and qualifying activity → attribution and duplicate checks → pending reward → approval → MoMo payout. Implement attribution compatible with both Android and iOS; a generic app-store QR alone is not sufficient to preserve the referrer.

Fraud controls: one payable reward per genuine qualifying new user, device/account pattern checks, delayed validation, capped payouts, suspicious activity review, auditable payment logs, and published ambassador terms. Avoid sharing private student data with advertisers.

6. Technology contracts — fixed development pricing

Deliverable	Included scope	Fee
Campus TV mobile app / core platform	iOS and Android app, role-based access, backend, agreed core integrations, initial deployment, infrastructure/services and store publishing fees	GH¢84,500
Referral web app	MoMo OTP onboarding, unique codes/QR, material requests, attribution, wallet/reward approvals, dashboard, deployment	GH¢20,000
Insurance website	Complimentary build as agreed; exact scope and dependencies to be documented	GH¢0
TOTAL CONTRACTS		GH¢104,500

No additional initial technology infrastructure or service expense is budgeted: those costs are included in the above development prices. Annual maintenance, renewals and ongoing support after the included initial period will be a separate future agreement; amount TBD. Contract acceptance criteria, inclusions, exclusions and handover rights must be recorded.

7. Technology salaries — 4 months, separate operating engagement

Role	Monthly	4 months
Technical Lead (hybrid)	GH¢5,000	GH¢20,000
Onsite technical officer 1	GH¢3,000	GH¢12,000
Onsite technical officer 2	GH¢3,000	GH¢12,000
FULL TEAM TOTAL	GH¢11,000	GH¢44,000
LEAN ALTERNATIVE: lead + one onsite officer at GH¢2,500/month	GH¢7,500	GH¢30,000

Scope boundary: Development contracts pay for specified build deliverables; salaries cover ongoing operational work during the four-month engagement (technical coordination, onsite user support, training, issue triage, launch monitoring and reporting). Define duties to avoid charging twice for the same development tasks.

8. Collins — brand and graphics department

Role	Monthly	4 months
Collins — Head of Brand & Creative Design	GH¢6,000	GH¢24,000
Graphic designer	GH¢3,000	GH¢12,000
Motion graphics designer	GH¢3,500	GH¢14,000
Design / content assistant	GH¢2,500	GH¢10,000
SALARY SUBTOTAL	GH¢15,000	GH¢60,000

Additional operations	4-month provision
Design software	GH₵2,000
Stock assets / fonts	GH₵1,500
Freelance specialist support	GH₵3,000
Department contingency	GH₵2,500
BRANDING DEPARTMENT TOTAL (salary + operations)	GH₵69,000

Collins owns brand guidelines, on-screen graphic templates, app/website brand assets, sponsor artwork standards and design approvals. Caleb’s eventual budget must specify whether editing, motion titles or other overlapping work is already included.

9. Campus referral acquisition campaign — GH¢50,000

Expense	Basis	Amount
Qualified referral rewards	8,000 × GH¢5 maximum	GH¢40,000
Complimentary QR cards	12,000 × GH¢0.20 = GH¢2,400; print contingency GH¢360; GH¢240 provision	GH¢3,000
Campus activations / field coordination	Ambassador onboarding and field management	GH¢3,000
OTP and communications	Planning allowance	GH¢1,000
MoMo payment charges	Planning allowance	GH¢1,000
General campaign contingency	Excludes card-specific allowance	GH¢2,000
TOTAL		GH¢50,000

The 12,000 cards are physical distribution capacity, not 12,000 installs. Give each ambassador a distinct QR/referral identifier, test on both app stores, print a pilot batch first, then roll out the remaining quantity. Reward GH¢5 only for a verified, genuine user meeting agreed registration and activity rules. The GH¢40,000 reward pool funds at most 8,000 paid referrals.

Optional outside-campus expansion — trotro mates

Expense	Amount
6,000 qualified rewards × GH¢5	GH¢30,000
Vehicle QR stickers, cards and materials	GH¢4,000
Recruitment / field coordination	GH¢3,000
MoMo fees and communication	GH¢1,000
Contingency	GH¢2,000
OPTIONAL TOTAL	GH¢40,000

Activate only after the content strategy extends beyond campus and after verifying permission for vehicle placement and payout operations. Optional maximum reward capacity: 6,000; combined campus + expansion capacity: 14,000 qualifying referrals, not a download forecast.

10. Brand visibility, endorsements and on-campus placements

Activity	4-month provision
One lead brand ambassador — negotiated image/likeness rights	GH¢30,000
Ambassador launch appearance	GH¢5,000
Four student influencers × GH¢2,500	GH¢10,000
Three modest campus billboards / approved placements	GH¢12,000

Activity	4-month provision
Directional signage / banners	GH₵3,000
Photography / promotional assets	GH₵3,000
Contingency	GH₵6,000
TOTAL	GH₵69,000

Secure a written four-month image rights agreement covering permitted platforms, paid ads, usage duration, exclusivity, deliverables and approval process. Campus billboard placements require university/location-owner approval. Prefer small high-footfall signs with individually attributable QR codes. These costs exclude Collins' departmental design salaries; ensure the GH₵3,000 asset provision is for external shoot/vendor needs, not duplicate in-house design fees.

11. Paid digital acquisition — three channel model

Channel	Client allocation	Management/service fee	Actual media spend
Meta (Facebook/Instagram)	GH₵40,000	GH₵15,000	GH₵25,000
Google Ads	GH₵40,000	GH₵15,000	GH₵25,000
YouTube Ads	GH₵40,000	GH₵15,000	GH₵25,000
TOTAL	GH₵120,000	GH₵45,000	GH₵75,000

GH₵45,000 is gross campaign management/service revenue, not net profit after team costs, tax or other overhead. Service fees should be disclosed separately from the media budget. Google App campaigns can run across Google properties including YouTube, so configure attribution and placements to avoid accidental double counting with the separately planned YouTube allocation.

Illustrative install capacity — not a promise

Channel	Assumed media cost per install	Illustrative installs
Meta	GH₵5–10	2,500–5,000
Google	GH₵6–12	~2,080–4,170
YouTube	GH₵10–20	1,250–2,500
TOTAL (non-additive if attribution overlaps)	—	~5,830–11,670

These are scenario assumptions, not measured Ghana performance benchmarks. Campaigns may produce fewer installs, and attribution overlap, fraud and uninstall rates can reduce qualified users. Optimize for verified registration and retention, not raw installs. Start with controlled testing and release spend by milestone.

12. Suggested marketing mix and visibility plan

Organic: campus interviews, hall challenges, show teasers, creator collaborations and social-first short clips. Paid: three controlled ad channels. Field: 20–30 pilot ambassadors, personalized QR cards, vendor counter placements and hall partnerships. Brand: one lead ambassador and small approved campus signs. Conversion: deep links, onboarding optimization and unique referral attribution. Retention: new episode reminders, voting, student submissions and recurring competitions.

13. Reporting and financial governance

Track spend and results by channel: contracted amount, invoiced fees, actual platform media spend, cards distributed, QR scans, attributed installs, verified registrations, 7-day retention, fraud exclusions, MoMo payouts and insurance opt-ins. Finance should reconcile reward-wallet liabilities and payout exports weekly. Maintain written procurement approval and proof of delivery for every line item.

14. CALEB — PRODUCTION DEPARTMENT BUDGET (PENDING)

This section is intentionally reserved for Caleb's provisional production plan. No production figure has been assumed or included in the financial totals. Once received, itemize production salaries, filming/streaming, equipment hire or purchases, transport, set/locations, editing, sound, power/connectivity, production contingency and any existing equipment already provided by the founder.

Production line item	Monthly / unit basis	4-month total
Caleb — production lead	TBD	TBD
Camera / studio / sound crew	TBD	TBD
Presenters / programme talent	TBD	TBD
Editing / post-production	TBD	TBD
Studio / location / set costs	TBD	TBD
Equipment rental / purchases (net of existing assets)	TBD	TBD
Transport, logistics and utilities	TBD	TBD
Production-specific contingency	TBD	TBD
PRODUCTION TOTAL	—	TBD

Reconciliation checklist: (1) avoid duplicating Collins' motion/design roles; (2) distinguish purchased equipment from operating expenses; (3) confirm whether presenters/ambassador appearances overlap; (4) include the fourth-month handover and continuation; (5) specify tax and vendor quotations.

15. Consolidated master budget and options

Budget line	Full team	Lean tech
Technology development contracts	GH₵104,500	GH₵104,500
Technology salaries (4 months)	GH₵44,000	GH₵30,000
Collins branding/graphics operations	GH₵69,000	GH₵69,000
Campus referral campaign	GH₵50,000	GH₵50,000
Brand ambassador and campus visibility	GH₵69,000	GH₵69,000
Paid ads including GH₵45k management fees	GH₵120,000	GH₵120,000
CORE SUBTOTAL — before Caleb	GH₵456,500	GH₵442,500
Optional trotro mate expansion	GH₵40,000	GH₵40,000
TOTAL WITH OPTIONAL EXPANSION — before Caleb	GH₵496,500	GH₵482,500
Caleb production department	TBD	TBD

Final project budget formula: Selected core subtotal + approved Caleb production budget + optional GH¢40,000 expansion (if activated) + any applicable taxes or separately approved costs. Do not add the previous indicative GH¢84,000 technology allocation, GH¢31,000 creative allowance, GH¢45,000 marketing allowance or GH¢33,000 operations allowance on top of this consolidated budget; those were earlier planning placeholders and would double count revised workstreams.

16. Approval gates, dependencies and exclusions

Approval 1 — Scope and pricing: Sign off GH₵84,500 app contract, GH₵20,000 referral platform, complimentary insurance website scope, maintenance start date, and technical team option.

Approval 2 — Creative and production: Approve Collins' department structure, obtain Caleb's detailed production budget and resolve overlaps before contracting.

Approval 3 — Acquisition: Confirm GH₵50,000 referral pool, GH₵69,000 visibility cap and GH₵120,000 ad allocation, with GH₵15,000 disclosed management fee per ad channel. Obtain permissions and influencer contracts.

Approval 4 — Pilot launch: Verify working app-store attribution, MoMo/OTP process, content readiness, privacy notices, referral terms, student insurance regulatory and data-protection arrangements, and incident response ownership.

Approval 5 — Expansion: Assess genuine registrations, retention, cost per active user, programme demand and compliance before approving UPSA or the optional GH₵40,000 trotro-mate campaign.

Exclusions and assumptions

Caleb's budget is pending. Future annual maintenance is not priced here. Insurance underwriting, regulatory fees, premium collection, taxes, major third-party licensing beyond expressly included technology contracts, and unapproved new features are excluded. Any pre-existing equipment must be inventoried before budgeting purchases. All staffing amounts are proposed four-month compensation provisions and should be checked for applicable employer obligations and contract classification.

17. Decisions requested from the founder

Approve the strategic direction and four-month operating window; choose the full or lean technology team; authorize initial campus acquisition and visibility budgets; nominate an accountable insurance/compliance representative; commission Caleb's final production costing; and agree a weekly budget-and-performance review cadence.

Working status: Ready for founder discussion. Final approval requires Caleb's numbers, supplier/talent quotations, written scopes, permissions and contract review.